Page 1 State of Maryland Month: August
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 1-C-MOD $58,056.93 MCCBL 2017 Item 104 03/07/18; Appendix A4

Using Agency Contractor Name, City State Contract Identifier & Project Title
H-453-181-001- Mold Remediation and Building
Maryland Department of Health Popowski Brothers, Inc. ta PBI Restoration Repairs

Deer’s Head Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides all labor, material, equipment, etc. necessary to maintain air quality in the building and for mold remediation in areas as
directed by the Industrial Hygienist.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 16 Original Contract Mods to Original Contract

August 7, 2018;
Item 32-M-001 $174,767.45 301.03% 3,975.24% $2,365,959.91

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 2-C-MOD $2,411,056.00 Using Agency Funds 07/19/18; Appendix A7

Using Agency Contractor Name, City State Contract Identifier & Project Title
SG-000-182-003 - Ligature Risk Mitigation
Maryland Department of Health Modern Construction Services, Inc. Project

Spring Grove Hospital Center Street, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
The change order provides all labor and material to complete the additional installation of six lights, six sprinkler heads and remodel the existing
gang bathrooms. Included is a fourteen (14) day non-compensable time extension with a revised completion date of October 21, 2018.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 6 Original Contract Mods to Original Contract

August 7, 2018;

Item 32-M-002 $26,628.76 1.10% 5.52% $2,544,125.22

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 3-C-MOD N/A N/A 85,570,000.00 Using Agency Funds 10/07/15; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
ED-000-971-128 - Construction Management at
Maryland Department of Education Gilbane Building Company Risk Services, Enoch Pratt Free Library

Enoch Pratt free Library Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides all labor, materials and equipment necessary to replace existing window stool framing on the first floor level and second
stack Children’s Center.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 52 Original Contract Mods to Original Contract

August 14, 2018;

Item 33-E-004 $51,925.00 0.06% 7.19% $91,722,546.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 2 State of Maryland Month: August
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 4-C-MOD $85,570,000.00 Using Agency Funds 10/07/15; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
ED-000-971-128 — Construction Enoch Pratt Free
Maryland Department of Education Gilbane Building Company Library

Enoch Pratt Free Library Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides all labor, materials and equipment necessary to install fireproofing to existing exposed steel on 2™ and 3" stack areas,
and install 2 hour rated drywall ceilings in rooms 2S-17, 2S-18, 3S-11 and 3S-12.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 53 Original Contract Mods to Original Contract
August 14, 2018;
Item 33-E-005 $51,307.00 0.06% 7.25% $91,773,853.00
Item & Category | Method | # Bids | Original Contract | Fund Source BPW Award Approval
DGS Amount 20% State Fund/MCCBL 2017 - Item 108/ Date and Agenda Item
Item 5-C-MOD $30,370.00
N/A N/A $17,688,072.00 80% Federal Fund/002-CA 2017; $121,480.05 09/21/16; Item 1-C
Using Agency Contractor Name, City State Contract Identifier & Project Title
M-722-160-004 - Design/Build Easton Readiness
Department of the Military Harkins Builders, Inc. Center
Easton Readiness Center Marriottsville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides all labor and material to increase the paving sections per the geotechnical engineers design requirements.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 16 Original Contract Mods to Original Contract

August 21, 2018;

Item 34-E-013 $151,850.05 0.86% 2.52% $18,134,545.06

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 6-C-MOD $4,985,300.00 MCCBL 2014/Item 016 01/25/17; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
BA-688-130-001 - Lobby and ADA
Department of General Services Towson Mechanical, Inc. Improvements

Murphy Court of Appeal Buildings Parkville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This is a credit change order for unused unit prices #1, #3 and #6.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Decrease this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 12 Original Contract Mods to Original Contract

August 28, 2018;

Item 35-E-007 <$28,000.00> <0.58%> 5.02% $5,235,693.74

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 3 State of Maryland Month: August
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 7-C-MOD $85,570,000.00 116/MCCBL 2018 10/07/15; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
ED-000-971-128 - Construction Management at
Maryland Department of Education Gilbane Building Company Risk Services, Enoch Pratt free Library

Enoch Pratt Free Library Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides all labor, materials and equipment necessary to paint drywall strip, modify window handles and add condensation drip
pans between storm windows and exterior windows.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 55 Original Contract Mods to Original Contract

August 28, 2018;
Item 35-E-010 $47,406.00 0.06% 7.32% $91,836,671.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 8-M-MOD N/A N/A $2,345,112.00 MCCBL 2017 Item 104 01/03/18; Appendix Al

Using Agency Contractor Name, City State Contract Identifier & Project Title
KF-731-180-001 - Install Fire Protection Systems
Department of Public Safety and Correctional QSS International, Inc.
Services Fairfax, VA

Maryland Correctional Institute (MCI)

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides all labor and material to install a functioning fire alarm system in Building L.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 6 Original Contract Mods to Original Contract

August 28, 2018;

Item 35-M-001 $38,365.00 1.64% 5.88% $2,483,085.92

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 9-C-MOD $115,808.91 MCCBL 2017 Item 104 03/07/18; Appendix A2

Using Agency Contractor Name, City State Contract Identifier & Project Title

B-300-180-001 - Mold Remediation and Building
Department of General Services Popowski Brothers, Inc. ta PBI Restorations Repairs

People’s Resources Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides all labor, material, and equipment, etc. necessary to maintain air quality in the building and for mold remediation in the
basement cage areas and 3 floor offices as directed by the Industrial Hygienist.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 12 Original Contract Mods to Original Contract

August 28, 2018;

Item 35-M-003 $75,079.98 64.83% 614.57% $827,533.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 4 State of Maryland Month: August
Procurement A%ncy Activitéf Reg)ort . Year:2018
epdrtment of General

Reporting Agency: Services

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 10-M N/A N/A $165,028.56 Federal Funds 08/28/18; Item 35-S-002
Using Agency Contractor Name, City State Contract Identifier & Project Title

001B9400086 - Unarmed Guard Services
Maryland Department of Education Falcon Solutions, LLC
Division of Rehabilitation Services (DORS) Severna Park, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This contract will provide unarmed uniformed guard services at the Division of Rehabilitation Services (DORS), Disability Determination Services
(DDS) for a period of one year.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 11-M-OPT $99,000.00 Using Agency Funds 09/15/15; Item S-003

Using Agency Contractor Name, City State Contract Identifier & Project Title

001B9400078 - Statewide E-cycling of Electronic
Department of Human Services Securis MD02 Devices

Ellicott City, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

The State is exercising the first of two (2) renewal options to provide statewide recycling of electronic devices for the Department of General
Services Inventory Standards and Support Services Using Agencies, effective October 1, 2018 through September 30, 2019. There is one (1)
remaining renewal option.

Complete Below - Contract Modifications Onl

Option Date: Value of Option: % Increase this Opt to Cumulative % Increase All New Contract Amount
Original Contract Opt to Original Contract

August 28, 2018;

Item 35-S-003 $40,000.00 98.0% 98.0%

Item & Category Method | # Bids Original Contract Fund Source DPRB Award Approval
DGS Amount P00 2018 8V801 05 0816 34615 $3,312.29 Date and Agenda Item
Item 12-M-OPT $39,747.50 P00 2019 8W801 05 0816 34615 $36,435.21 | 08/28/18; Item 35-S-004

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B9400090 - Janitorial Services

Department of Labor, Licensing & Regulation Horizon Goodwill Industries, Inc.
Hagerstown, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
The State is exercising the second and final renewal option to provide janitorial services for the period of one (1) year, effective September 1, 2018
through August 31, 2019.

Complete Below - Contract Modifications Onl

Modification Date: Value of Option: % Increase this Mod to Cumulative % Increase All New Contract Amount
Original Contract Mods to Original Contract

August 28, 2018;

Item 35-S-004 $39,747.50 100% 200% $119,242.50

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




